CALIFORNIA

High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00053
TITLE: Phase 2 Environmental Site Assessment DATE: 09/23/2015
UPRR Parcels
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR: Attn: Jim Laing
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:

Compensate the Contractor for the Phase 2 Environmental Site Assessment of eight (8) Union Pacific Railroad (UPRR) parcels listed
below and for a structure survey performed at 744 ‘G’ Street, Fresno, CA. 93706, for finalization of all monies due for the stipulated
work at the locations listed and shown on the attachments with this change order.

Union Pacific Railroad Parcels:

FB-10-0104-1 APN 458-010-170
FB-10-0128-1 APN 465-040-36U
FB-10-0132-1 APN 467-030-22U0
FB-10-0141-1 APN 467-030-32U
FB-10-0142-1 APN 467-030-34U
FB-10-0151-1 APN 467-040-21U
FB-10-0173-1 APN 467-050-24U
FB-10-0174-1 APN 467-020-50U

EXTRA WORK @ AGREED LUMP SUM:
For this environmental assessment work, the Contractor will be paid the agreed lump sum of $36,723.62. This sum constitutes

full and complete compensation for providing all labor, material, equipment, tools and incidentals, including all markups by reason of
this change.

BNAULEWN -

TIME ADJUSTMENT:
There will be no time adjustment by reason of this change order since the work involved does not affect the controlling operation(s).
P t Unit RRnS
PCO  AYMEML b oreription Quantity  Units Net Amount  Adj.
Item Price (Days)
0407 00001 Phase 2 Environmental Assessment UPRR Parcels 1.0 LS $36,723.62 $36,723.62 0
Total: $36,723.62 0
Contractor California High Speed Rail Authority
Acceptance by bmitted by Recommended by Approved by
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CALIFORNIA T —
High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00053

TITLE: Phase 2 Environmental Site Assessment UPRR Parcels DATE; 09/23/2015
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06
Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain unchanged and in
full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the Contract time and Contract
amount and constitutes a mutual accord and satisfaction of all claims, current or future, of whatever nature caused by or arising out of
the facts and circumstances surrounding this Change Order including, but not limited to, direct, indirect and consequential costs;
additional time for performance; and the impact of the modifications specified in this Change Order, alone or taken with other
changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under penalty of perjury
{under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all known and
anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is justified as to
entitlement and amount of money and/or time requested and has no reason to believe and does not believe that the factual basis for the
Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):
Attached as _[indicate "none" if no such

Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event contemplated by this
Change Order in the form above.

Tutor Perini/Zachry/Parsons, a Joint Venture

Acce;
Signa Sﬂe Da
Jim Laing - Project Manager/Director 725 /'
| , | 123/

California High-Speed Rail Authority
Submitted by

Signa Date
. John C. Lee - D-B Oversight Manager 9‘ Zg /f

ecorﬁmended by
Signal — Date
Hugo Mejia - Design & Construction Manager ? / ; / -

Signature

Date
. Hugo Mejia - Design & Construction Manager ? / Z? //‘ <

Contractor California High Speed Rail Authority
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